Timelines for EPA Permitting Actions at the Proposed Dewey-Burdock Uranium ISR Site

schedule for summary July 19, 2018 NRC - Aug 17, 2108 ASLB Decision
disposition motions ! Powertech — Aug 31, 2018

July 5, 2018 OST - Sept 21, 2018

Finalize Cadmus | Cadmus completes model permit Draft Permit & Fact Sheet Do OGWDW & OGC want to Review? issue 2nd Notify NRC
Contract Model requirement, Dec 31, 2018 Development Internal EPA review: APP & UIC Enforcement Draft Permit & SD DENR
Work Assignment | Permit requirement matrix to ORC h h Feb Review, March 2019 May 1, 2019

Appeal

P Issue 29 Draft  Notify NRC
Powertech does Capture Zone |nternal EPA review, Feb 2019 AE ROD & SD DENR
Analysis & Tech Memo Management May 1, 2019

Development, Jan 2019 Review/Concurrence, Mar 2019

requirements with  AE boundary is
Powertech needed

Permit Requirement ORC Review of Permit  2nd Draft Permit & Fact Sheet Internal EPA review: UIC Enforcement, Feb 2019 Issue 2" Draft Notify NRC
Matrix to ORC Requirement Matrix ~ Development completed, Jan 2019 Management Review/Concurrence, March 2019 Permit & SD DENR
May 1, 2019

Issue 2" publish Public Notices & Initiate 30 Day Public Comment Period  Review Public Comments Received & Issue Final Permit & AE  Public Appeals

Draft Permits Contact people on Hold Public Hearing in Hot Springs, Prepare Responsiveness Summaries  Decisions Oct 1, 2019 Final Permit
& AE ROD notification list Saturday, May 18, 2019 Completed Sept 30, 2019 Decision to EAB?
May 1, 2019
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UIC Permit Action History

Class Ill Permit Class V Permit Class V Application Class Il Application Draft Permits & AE ROD issued End of Public Received categorized public

Application Received Application Received Final Version & AE Final Version  Public comment period began Comment Period, comments from contractor,
Dec 2008 Mar 2010 Jan 2012 Jan 2013 Mar 6, 2017 June 19, 2017 Sept 22,2017

Timelines for Compliance with Applicable Federal Laws and CEA for Dewey-Burdock Permitting Actions
Environmental lustice Anaysis & LEA

Next Step
If timing works, issue new

Briefing Sept 10, 2018 Ex. 5 Deliberative Process (DP) draft EJ Analysis & CEA

Issue final documents with
final permit decision

Address public comments

MHPA Section 106 & Tribal Consultation

With Cadmus assistance With Cadmus assistance schedule Inform tribes of 2nd
Ex. 5 Deliberative Process (DP) , mail consultation letters requesting  consultation meetings draft permit & final
Hold meetings, permit decision
Ex. 5 Deliberative Process (DP) Nov 2018 — Aug 2019 issuance

Document process in Memo to permit files
July 2019 Aug 2019

Complete BA Request USF&W response Complete consultation with USF&W

Dec 2018 Jan 2019
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